



2017 Street and Utility Improvement Project and Appurtenant Work

Current Events

The contract for construction for the 2017 Street and Utility Improvement Project and Appurtenant Work was awarded to Ryan Contracting Co. on February 28, 2017.

Future Events

The 2017 Construction Season is about to begin.

The project contractor is anticipated to begin work the week of April 3, 2017. The first items will be setting up traffic control signs, tree removals, and installing the temporary water system. In addition, Center Point Energy will begin replacing existing gas main along the south side of Maplewood Drive.

The above schedule is tentative and is subject to change due to weather or scheduling conflicts.

Project Phasing

The project is proposed to be completed in two phases:

Phase 1: Maplewood Drive and Chelmsford Road

Phase 2: Skycroft Drive and Penrod Lane.

Tips of the Week

- Please observe posted detour and warning signs.
- Please do not park vehicles on streets under construction.
- Slow down and watch for uneven surfaces.
- Stay alert! Watch for signs, equipment, and workers
- Please remind children to stay away from the construction site, equipment, and stockpiles of materials.
- Access through the site may change throughout the day as construction progresses; your patience is appreciated.

Project Contacts

Onsite Project Rep: Ben Perkey (612) 360-1319

Project Manager: Justin Messner (612) 388-9652

City Engineer: Todd Hubmer (763) 287-7182

Director of Public Works: Jay Hartman (612) 782-3314