



Silver Lake Road Flood Reduction Project Project and Appurtenant Work Construction Update #8

Current Events

The Contractor has continued storm sewer construction along the east side of Silver Lake Road and has begun construction operations within the intersection of Silver Lane.

Future Events

Contractor will continue to install storm sewer within the intersection of Silver Lane through Monday, June 17, 2019. Silver Lane at Silver Lake Road is anticipated to be reopened to traffic by **Tuesday, June 18, 2019, weather permitting.**

PLEASE NOTE: Silver Lake Road at Silver Lane will continue to have left turn restrictions on to Silver Lane following the completion of construction operations at Silver Lane.

The Contractor will continue storm sewer construction moving south of Silver Lane next week, week of June 17, 2019.

Lane Closures – current through June 28, 2019

Silver Lake Road will allow two-way traffic, with left turn restrictions at Silver Lane, for the duration of the project. To accommodate construction operations, lane shifts are anticipated.

Periodic updates to traffic impacts will be provided throughout the project as they become available.

Tips of the Week

- Please observe posted detour and warning signs.
- Slow down and watch for uneven surfaces.
- Stay alert! Watch for signs, equipment, and workers
- Please remind children to stay away from the construction site, equipment, and stockpiles of materials.
- Access through the site may change throughout the day as construction progresses; your patience is appreciated.

Project Contacts

Project Manager: Katie Koscielak (612) 282-3641

City Engineer: Justin Messner (612) 388-9652

Director of Public Works: Jay Hartman (612) 782-3314