



Memorandum

To: *Mark Casey, City Manager, City of St. Anthony Village*

From: *Roxy Franta, Environmental Scientist, WSB & Associates, Inc.*

Cc: *Tony Miller, EIT, WSB & Associates, Inc.*

Date: *January 11, 2017*

Re: *Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79*

The contractor continues to perform slope corrections around the perimeter of the lake and plans to begin excavation of sediment as early as next week, weather permitting. The pump will continue to run in an effort to eliminate any water from runoff and snow melt that may enter the lake.