



Memorandum

To: Mark Casey, City Manager, City of St. Anthony Village

From: Roxy Franta, Environmental Scientist, WSB & Associates, Inc.

Cc: Tony Miller, EIT, WSB & Associates, Inc.

Date: January 19, 2017

Re: Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79

The north and northeast slopes of Mirror Lake have been graded and the excess soil has been stockpiled. The contractor has begun using two excavators to load the excess soil into trucks to be hauled offsite and the trucks run continuously to and from the lake dropping off loads. Excavation and hauling of sediment will continue, weather permitting. Again, frozen conditions are necessary to be able to drive the trucks into the lake. The pump will continue to run in an effort to eliminate any water from runoff and snow melt that is entering the lake.