



Memorandum

To: *Mark Casey, City Manager, City of St. Anthony Village*

From: *Tony Miller, EIT, WSB & Associates, Inc.*

Date: *January 26, 2017*

Re: *Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79*

Excavation and hauling of sediment has paused due to warm weather. Frozen conditions are necessary to be able to drive the trucks into the lake. The pump will continue to run in an effort to eliminate any water from runoff and snow melt that is entering the lake.