



Memorandum

To: *Mark Casey, City Manager, City of St. Anthony Village*

From: *Tony Miller, EIT*

Date: *March 3, 2017*

Re: *Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79*

The contractor will not be able to complete all of the lake excavation this year due to the unusually warm weather and winter rains. The remaining work within the lake will need to be completed next winter under frozen conditions. We will keep you up to date on when that work will likely begin as we get into next fall.

The contractor will now be working on completing most of the restoration work around the lake this spring. Rough grading of the slopes has been completed and final grading will be undertaken once the frost has left the soil and it has dried out enough to be graded.

Tasks to be completed spring 2017:

- Stabilize disturbed soils above the normal water level
- Install a majority of the berm on the west side of the lake
- Perform final grading of the slopes above the normal water level
- Plant buffer area and trees
 - Residents and business owners will be notified when they can request trees from the City approved list to be planted near their properties.
 - This will take place sometime in March or April once the frost has melted

Tasks to be completed next year:

- Dewatering of the lake
- Finish the excavation of the soils within the lake
- Install the new outlet control structure
- Final restoration of the construction entrance and staging area

If you have any questions or concerns about the project, please contact me at tmiller@wsbeng.com or 612-554-6974.