



Memorandum

To: Mark Casey, City Manager

From: Tony Miller, EIT

Date: November 3, 2016

***Re: Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79***

All storm sewer pipes and structures are in the ground. The castings and surrounding earth work still needs to be adjusted to final graded. Wetland Habitat Restorations will be on site sometime next week to temporarily stabilize the exposed soils until final restoration in the spring.