



## **Memorandum**

**To:** *Mark Casey, City Manager*

**From:** *Tony Miller, EIT*

**Date:** *September 12, 2016*

**Re:** *Weekly Update for the Mirror Lake Stormwater Quality Improvements  
WSB Project No. 1626-79*

---

The stop logs in the Mirror Lake outlet were removed on September 1<sup>st</sup> to allow Mirror Lake to drain and dewater. The goal is to have the lake substantially dewatered by September 15<sup>th</sup> as required by the DNR permit. This will allow many of the amphibians to relocate before winter freeze up.

No work is scheduled to happen in the upcoming week. The next activity will be tree clearing and grubbing, but currently no firm date has been established for this work.