



701 Xenia Avenue South | Suite 300 | Minneapolis, MN 55416 | (763) 541-4800

## **Memorandum**

**To:** *Mark Casey, City Manager*

**From:** *Tony Miller, EIT*

**Date:** *September 15, 2016*

**Re:** *Weekly Update for the Mirror Lake Stormwater Quality Improvements*  
*WSB Project No. 1626-79*

---

All of the stop logs in the Mirror Lake outlet have been removed and the exposed soils near the outlet have been stabilized. The water level has dropped several feet and will continue to drain down until the lake is empty. It is challenging to predict the exact day the lake will be completely dewatered since it is weather dependent. The lake is currently low enough to encourage the amphibians to relocate before winter freeze up.

No work is scheduled to happen in the upcoming week. The next activity will be tree clearing and grubbing, but currently no firm date has been established for this work.