



Memorandum

To: Mark Casey, City Manager

From: Tony Miller, EIT

Date: December 8, 2016

***Re: Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79***

The Contractor has begun pumping the remaining water in the Lake downstream. If the weather remains below freezing, the Contractor may begin soil excavation as early as next week.