



Memorandum

To: *Mark Casey, City Manager*

From: *Tony Miller, EIT*

Date: *December 15, 2016*

Re: *Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79*

The Contractor is currently attempting to clear the snow off of the lake. The snow is insulating the soils and preventing the ground from freezing. Water also continues to flow into the lake. A pump is being run to dewater the lake in another effort to allow the ground to freeze. The contractor needs frozen soils in order to drive his excavators and dump trucks in the lake. The trees are scheduled to be removed next week as well.