



Memorandum

To: *Mark Casey, City Manager*

From: *Tony Miller, EIT*

Date: *December 28, 2016*

Re: *Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79*

St. Anthony Village received approximately 0.6 inches of rain on December 25, 2016. The runoff and snow melt from this rain has filled Mirror Lake with 2-3 feet of water/ice. A pump is being run continuously to dewater the lake in an effort to allow the lake bottom to freeze. The contractor needs frozen soils in order to drive his excavators and dump trucks in the lake. The December 25th rain has delayed the contractor's schedule slightly. The excavation timing will continue to depend on the weather and how long it takes to dewater/freeze the soils within the lake.

The Contractor removed all the trees and stumps in the project area this week.