



Memorandum

To: Mark Casey, City Manager, City of St. Anthony Village

From: Roxy Franta, Environmental Scientist, WSB & Associates, Inc.

Date: February 9, 2017

Re: Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79

With the cooler weather this week the contractor has been hauling sediment from Mirror Lake. Excavation and hauling of sediment will continue, weather permitting. Again, frozen conditions are necessary to be able to drive the trucks into the lake. The pump will continue to run in an effort to eliminate any water from runoff and snow melt which is entering the lake.