



Memorandum

To: *Mark Casey, City Manager, City of St. Anthony Village*

From: *Tony Miller, EIT*

Date: *February 24, 2017*

Re: *Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79*

With the warmer weather this week, the contractor has had to temporarily halt hauling sediment from Mirror Lake. The contractor needs about six inches of frost to be able to drive the trucks into the lake. A progress survey was completed last week that indicates that the contractor has hauled approximately 21,300 cubic yards of material thus far. The dewatering pump will continue to run in an effort to eliminate any water from runoff and snow melt which is entering the lake. A progress meeting between the City and the contractor will be held early next week to plan how the project will proceed into the spring.

Tasks yet to be completed:

- Install the berm on the west side of the lake
- Temporarily stabilize disturbed soils above the normal water level
- Remove and install the new outlet control structure
- Perform final grading of the slopes above the normal water level
- Install final restoration and trees
 - Residents and business owners will be notified when they can request trees from the City approved list to be planted near their properties.
 - This will take place sometime in March or April once the frost has melted

If you have any questions or concerns about the project, please contact me at tmiller@wsbeng.com or 612-554-6974.