



Memorandum

To: Mark Casey, City Manager, City of St. Anthony Village

From: Roxy Franta, Environmental Scientist, WSB & Associates, Inc.

Cc: Tony Miller, EIT, WSB & Associates, Inc.

Date: January 05, 2017

Re: Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79

A pump is being run continuously to remove any water that remains within the lake in an effort to allow the lake bottom to freeze. The contractor has been clearing ice and snow, as well as crushing the ice layer within the lake. Freezing temperatures this week have allowed the contractor to begin slope corrections around the perimeter of the lake, but excavation timing will continue to depend on the weather and how long it takes to dewater/freeze the soils within the lake.