



Memorandum

To: Mark Casey, City Manager

From: Tony Miller, EIT

Date: April 17, 2017

***Re: Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79***

The Contractor is planning on completing the final grading of the lake in early May. The trees, seed mix, and plantings (above the normal water level) will be installed immediately following the completion of the grading. This will allow several more weeks for the soils to dry out and will reduce the chances of frost conditions once the trees, plants and seeds are installed. If you have any questions related to the project please contact Tony Miller at 612-554-6974.