



Memorandum

To: *Mark Casey, City Manager*

From: *Tony Miller, EIT*

Date: *May 18, 2017*

Re: *Weekly Update for the Mirror Lake Stormwater Quality Improvements
WSB Project No. 1626-79*

With the large amount of rain over the past few days, the contractor has been unable to install the trees, seed mix, and erosion control blankets without damaging the finished grade or risking equipment sliding into the lake. The trees, seed mix, and erosion control blankets will be installed next week assuming the soils are dry enough for the equipment to safely maneuver around the lake. If you have any questions related to the project please contact Tony Miller at 612-554-6974.