



Memorandum

To: *Mark Casey, City Manager
Jay Hartman, Public Works Director*

From: *Erin Heydinger, WSB & Associates, Inc.*

Date: *July 13, 2017*

Re: *Weekly Update for Advanced Oxidation Water Treatment Plant
WSB Project No. 2170-29*

Over the past week, the contractor has removed the temporary security fencing and has installed the permanent fence that will extend from the AOP plant to the ground storage reservoir. The old municipal wells are continuing to be sealed at the direction of the Minnesota Department of Health. The electrical contractor, UV unit supplier, project engineer, and general contractor are working together to get the UV units started up and operating. Trojan, the UV unit supplier, will be back on-site next week to finalize the start-up process and peroxide dosing.