



## 2017 37<sup>th</sup> Avenue Sidewalk & Signal Project Construction Update #18

### Current Events

The sodding subcontractor has installed sod along 37<sup>th</sup> Avenue. It is the contractor's responsibility to water the sod for 30 days following placement. After 30 days it is the homeowner's responsibility to water the sod. Please do not mow sod for 30 days until the root systems have begun to take.

The traffic control subcontractor has removed cones and barricades from the south side of 37<sup>th</sup> Avenue and relocated them to the necessary locations at the intersections of 37<sup>th</sup> Avenue and Highcrest Road, 37<sup>th</sup> Avenue and Silver Lake Road, Silver Lake Road and 39<sup>th</sup> Avenue, and Silver Lake Road and Silver Lane.

This subcontractor has also reinstalled signs along 37<sup>th</sup> Avenue.

### Future Events

*Week of September 25<sup>th</sup> (Weather Permitting)*

It is anticipated the Contractor will begin to remove pavement at the above listed intersections where traffic control barricades are in place.

Following removals, some signals will be out of service and relocated. Be prepared for intersections to be temporarily signed as four-way stops.

### Tips of the Week

- Please avoid disturbing newly placed sod. Contact Ben Perkey if you have any questions.
- Please be safe when traveling along 37<sup>th</sup> Avenue and Silver Lake Road. The traffic control is in place for safety of the Contractor as well as protection of you and your vehicle.

### Project Contacts

*Onsite Project Rep: Ben Perkey (612) 360-1319*

*Project Manager: Justin Messner (612) 388-9652*

*City Engineer: Todd Hubmer (763) 287-7182*

*Director of Public Works: Jay Hartman (612) 782-3314*