



2018 Street and Utility Improvement Project and Appurtenant Work Construction Update #10

Current Events

Foss Road

The first phase of roadway is constructed to gravel and open to traffic. Please be aware, there will still be construction operations outside of the roadway as well as trucks and equipment moving in this area.

Pavements have been removed for the second phase of Foss Road, this section of roadway is closed to through traffic.

Highcrest Road

Kuechle Underground has completed storm sewer installation and will finish service installation next week.

The Contractor hopes to restore the signal back to service at the intersection of Highcrest Road and 37th Avenue by the end of next week.

Please use the temporary gravel road during construction hours (7:00 AM – 8:00 PM).

Future Events

Foss Road

Kuechle Underground will begin pipe laying operations the week of July 30th. Tuesday, July 31st phase 2 (under construction) and phase 3 (south portion yet to be constructed) will experience a water main shut down as the contractor will be connecting temporary water to the Caravelle Apartments.

Highcrest Road

Kamke Contracting will begin rebuilding the roadway the week of July 30th. Once the major excavations are complete and the roadway is built up to gravel, the temporary road will no longer need to be utilized by traffic.

The above schedule is tentative and is subject to change due to weather or scheduling conflicts.

Tips of the Week

- Everyone's safety is a top concern of the City, the Engineer, and the Contractor. Watch for uneven surfaces, signs, workers, and equipment both inside the construction phase and in the nearby stockpile areas.
- Foss Road – please obey traffic signs and barriers and do not drive into the area under construction between 7:00 AM and 8:00 PM – access within the construction zone is constantly changing throughout the day
- Highcrest Road – please use caution and drive slowly while on the temporary road – watch for oncoming vehicles and workers in the area.
- Please remind children to stay away from the construction site, equipment, and stockpiles of materials at all times.
- Highcrest Manor and Lakehill Apartments will be reconnected to City water main, please contact Ben Perkey or your property manager immediately if you experience any issues.
- Caravelle apartments will be connected to temporary water next week, please contact Ben Perkey or your property manager immediately if you experience any issues.

Project Contacts

Onsite Project Rep: Ben Perkey (612) 360-1319

Project Manager: Justin Messner (612) 388-9652

City Engineer: Todd Hubmer (763) 287-7182

Director of Public Works: Jay Hartman (612) 782-3314