



2018 Street and Utility Improvement Project and Appurtenant Work Construction Update #12

Current Events

Foss Road

Sanitary sewer, water main, storm sewer, and property service installation is complete in the second phase of construction.

MacAlaster Drive

Pavement removals for the first phase of construction will take place on Friday, August 10th.

Highcrest Road

We are currently working with Century Link to relocate utilities before roadway construction can continue.

Please use the temporary gravel road until the roadway is built to a drivable surface.

Future Events

Foss Road

Kamke will begin roadway excavation and grading on Monday, August 13th. Vehicles within the second phase of construction will need to be parked in a safe place by 7:00 AM each day, starting Monday, until the roadway is built to a gravel surface.

MacAlaster Drive

Kuechle Underground will begin pipe installation on Monday, August 13th. Please prepare for temporary water disruptions in the coming week.

Highcrest Road

After the utility relocation, Kamke Contracting will begin rebuilding the roadway. Once the major excavations are complete and the roadway is built up to gravel, the temporary road will no longer need to be utilized by traffic.

The above schedule is tentative and is subject to change due to weather or scheduling conflicts.

Tips of the Week

- Please note the change in traffic control and signage for MacAlaster Drive construction.
- Everyone's safety is a top concern of the City, the Engineer, and the Contractor. Watch for uneven surfaces, signs, workers, equipment both inside the construction phase and in the nearby stockpile areas, and keep children a safe distance from construction operations.
- Foss Road – please obey traffic signs and barriers, we ask that you do not drive through the middle portion of Foss Road. Properties south of the construction have roadway access via 37th Avenue, and properties north of the construction have roadway access via Chandler Drive.
- Highcrest Road – please use caution and drive slowly while on the temporary road – watch for oncoming vehicles and workers in the area.
- MacAlaster Drive – Diamond Eight Terrace will only have property access from Chandler Drive until construction is complete.

Project Contacts

Onsite Project Rep: Ben Perkey (612) 360-1319

Project Manager: Justin Messner (612) 388-9652

City Engineer: Todd Hubmer (763) 287-7182

Director of Public Works: Jay Hartman (612) 782-3314