



2024 Street Improvement Project Construction Update #10

Current Events

The Contractor has completed paving the roadways north of 33rd Ave NE and the following roadways south of 33rd Avenue NE:

- Roosevelt Street NE
- St. Anthony Road
- Edward Street NE
- 32nd Avenue NE
- 31st Avenue NE from Stinson Boulevard to Wilson Street NE

See reverse for project location map.

Future Events

The Contractor is anticipated to complete the remaining paving operations south of 33rd Avenue NE Tuesday, August 27th, weather permitting.

Due to scheduling conflicts, the Contractor has postponed the removal and replacement of deficient sidewalk within Salo Park. The improvements are anticipated to be completed in September.

The Contractor has scheduled the sidewalk, trail and parking lot improvements within Silver Point Park to be completed in September, following the installation of the new playground equipment.

The above schedule is tentative and is subject to change due to weather or scheduling conflicts.

Roadway Paving

Following paving of your roadway:

- Do not turn your wheels at a stop condition on a newly paved road to avoid leaving impressions in the pavement.
- As soon as the rollers have made a couple of passes on the fresh asphalt you may drive on it.

Lawn Irrigation and Pet Fences

If you have a lawn irrigation system or pet fence within the City right-of-way, please mark the location of the sprinkler heads before construction. This will allow the contractor to take precautionary measures to protect your irrigation system and pet fence or identify where to replace the system if it cannot be avoided.

Tips of the Week

- Please observe posted detour and warning signs.
- Slow down and watch for uneven surfaces.
- Stay alert! Watch for signs, equipment, and workers.
- Please remind children to stay away from the construction site, equipment, and stockpiles of materials.
- Access through the site may change throughout the day as construction progresses; your patience is appreciated.


Project Contacts

Onsite Project Representative: Kate Achenbach (651) 302-3367

Project Manager: Katie Koscielak (612) 282-3641

City Engineer: Justin Messner (612) 388-9652

Director of Public Works: Jeremy Gumke (612) 782-3441



2024 STREET IMPROVEMENT PROJECT
FIGURE 1 - LOCATION MAP
ST. ANTHONY VILLAGE, MINNESOTA



0 550
Feet
1 inch = 550 feet

