



## 2016 Street and Utility Improvement Project

# Project Update

This week the contractor completed all temporary water transfers to businesses and residents along Stinson Blvd. The contractor's top priority is to complete all utility installations at the intersection of Stinson Blvd and Silver Ln as soon as possible to open the intersection to traffic. The contractor will begin installing sanitary sewer at the intersection of Stinson Blvd and Silver Ln today (April 29<sup>th</sup>), weather permitting. Next week the contractor will have a second crew onsite to continue utility replacements on both the east and west sides of Stinson Blvd and continuing south to 39<sup>th</sup> Avenue. The Contractor anticipates having the intersection of Stinson Blvd and Silver Ln completely open to traffic by May 9<sup>th</sup>; however, until the intersection can be completely open to traffic, the contractor will maintain access to the intersection outside of working hours (7 am to 8 pm Monday through Friday and 9am to 8 pm Saturdays).

CenterPoint Energy has completed the replacement of the 8-inch high-pressure gas main at the intersection of Stinson Blvd and Silver Ln and directionally drilling the new 4-inch plastic main between Silver Ln and 38<sup>th</sup> Ave. CenterPoint Energy is anticipated to begin directionally drilling new steel gas main from the south side of 37<sup>th</sup> Ave to 38<sup>th</sup> Ave on Tuesday, May 3.

Next week, the contractor will continue crushing operations as the mobile crushing unit has been inoperable the majority of the week. The contractor will also be replacing deficient concrete curb and sidewalk within Salo Park next week. City staff and the Silver Lake Village Property Management team met onsite to determine the extents of the replacements and anticipated schedule.

If you have any questions or concerns please don't hesitate to contact the project manager, Justin Messner, at (612)388-9652.