



Silver Lake Road Flood Reduction Project Project and Appurtenant Work Construction Update #14

Current Events

The remaining concrete sidewalk replacement and roadway striping has been completed this week, week of July 22nd, and the signal at Silver Lake Road and Silver Lane is in normal operation.

Future Events

The onsite project representative, Bo Schuette, will be preparing a list of remaining project items to be completed (“punch list”) in the next week. Please do not hesitate to contact Bo if you have any questions or concerns as this will be the last construction update for the Silver Lake Road Flood Reduction Project.

The Contractor will continue to address turf establishment repairs and project clean up over the next several weeks in addition to addressing punch list items.

PLEASE NOTE: the pavement will remain low in anticipation for the Ramsey County mill and overlay improvement along Silver Lake Road scheduled for late August. A wedge has been installed along all sides of the patch to accommodate traffic in the interim.

Tips of the Week

- Please observe posted detour and warning signs.
- Slow down and watch for uneven surfaces.
- Stay alert! Watch for signs, equipment, and workers
- Please remind children to stay away from the construction site, equipment, and stockpiles of materials.
- Access through the site may change throughout the day as construction progresses; your patience is appreciated.

Project Contacts

Project Onsite Representative: Bo Schuette (612) 394-6082

Project Manager: Katie Koscielak (612) 282-3641

City Engineer: Justin Messner (612) 388-9652

Director of Public Works: Jay Hartman (612) 782-3314

Ramsey County Project Supervisor: Dan Bodelson (651) 248-0173