



Memorandum

To: *Mark Casey, City Manager
Jay Hartman, Public Works Director*

From: *Erin Heydinger, WSB & Associates, Inc.*

Date: *June 7, 2017*

Re: *Weekly Update for Advanced Oxidation Water Treatment Plant
WSB Project No. 2170-29*

Trojan arrived on site this week to begin setting up the UV units. Prior to their arrival, the contractor's electrician nearly finalized the wiring to the units. The contractor is continuing to the work on the site grading and has laid the sub-grade for the new driveway on the east side of the building. The Minnesota Department of Health determined that the two old municipal wells on-site should be re-sealed to meet current state requirements. The well driller will be on-site to perform the work within the next several weeks.