



## 2018 Street and Utility Improvement Project and Appurtenant Work Construction Update #13

### Current Events

#### Foss Road

Kamke Construction has begun building the roadway section for the second phase of Foss Road.

#### Macalaster Drive

Sanitary sewer and water main installation is complete in the first phase of Macalaster Drive. Water services will be installed on Friday, August 17<sup>th</sup>.

#### Highcrest Road

Private utility relocations have been completed in this area.

**Please use the temporary gravel road until the roadway is built to a drivable surface.**

### Future Events

#### Foss Road

Pavement removals will take place on the last phase of Foss Road next week. Following removals, Kuechle Underground will begin pipe installation.

#### Macalaster Drive

Kuechle Underground will finish storm sewer installation early next week. Following the completion of pipe installation, Kamke Construction will begin excavating and grading the roadway in the first phase.

#### Highcrest Road

After the utility relocation, Kamke Contracting will begin rebuilding the roadway. Once the major excavations are complete and the roadway is built up to gravel, the temporary road will no longer need to be utilized by traffic.

*The above schedule is tentative and is subject to change due to weather or scheduling conflicts.*

### Tips of the Week

- Please note the change in traffic control and signage for Macalaster Drive construction.
- Everyone's safety is a top concern of the City, the Engineer, and the Contractor. Watch for uneven surfaces, signs, workers, equipment both inside the construction phase and in the nearby stockpile areas, and keep children a safe distance from construction operations.
- Foss Road – please obey traffic signs and barriers. We ask that you do not drive through the middle portion of Foss Road. Properties south of the construction have roadway access via 37<sup>th</sup> Avenue, and properties north of the construction have roadway access via Chandler Drive.
- Highcrest Road – please use caution and drive slowly while on the temporary road – watch for oncoming vehicles and workers in the area.
- Macalaster Drive – Diamond Eight Terrace will only have property access from Chandler Drive until construction is complete.

### Project Contacts

Onsite Project Rep: Ben Perkey (612) 360-1319

Project Manager: Justin Messner (612) 388-9652

City Engineer: Todd Hubmer (763) 287-7182

Director of Public Works: Jay Hartman (612) 782-3314