



2018 Street and Utility Improvement Project and Appurtenant Work Construction Update #21 – 10/12/2018

Current Events

Rain has delayed construction operations along Macalaster Drive and Foss Road.

Highcrest Road

Last week Highcrest Road was completed up to a gravel surface. Please continue to use the temporary road as there is still electrical work and concrete curbing that needs to be completed.

Central Park

The Contractor has begun cleanup operations in the area, removing debris and preparing for reestablishment.

Future Events

Foss Road

The Contractor will be excavating soils, grading the roadway, and placing sand and gravel next week.

Retaining wall construction will begin in the coming weeks. There will still be access for residents to Chandler Drive, however please expect delays as there is work in this area.

Macalaster Drive

The Contractor will be excavating soils, grading the roadway, and placing sand and gravel next week.

Highcrest Road

The Contractor will finalize grading next week in preparation for concrete curb and gutter to be installed.

Central Park

The sub-contractor will be performing electrical work next week.

The Contractor will be reestablishing turf and pavements in the coming weeks.

The above schedule is tentative and is subject to change due to weather or scheduling conflicts.

Tips of the Week

- **For your safety and protection of your vehicle, do not drive in areas that have not been built to a drivable gravel surface.**
- As grading operations continue please keep a safe distance from stockpiles and equipment, watch for workers as you drive through the site, and obey all traffic control.
- When any concrete pavement is installed, it cannot be driven on for seven (7) days.
- Central Park – Please keep children a safe distance away from the construction area, even when construction operations are not taking place.

Project Contacts

Onsite Project Rep: Ben Perkey (612) 360-1319

Project Manager: Justin Messner (612) 388-9652

City Engineer: Todd Hubmer (763) 287-7182

Director of Public Works: Jay Hartman (612) 782-3314